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ESTIMATE RUN 08/15/2005

ESTIMATE SUMMARY 17:06:39

CONTID: C14483         ESTIMATE NO: 0010 FINL 2002

PCN: 14483-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Parachute East & West PERCENT TIME:

PROJECT NO: IM 0701-164                   

Parachute East & West

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 08/15/2005 DATE TIME STARTED 04/01/2004

P.O. BOX 566 DATE LET 02/12/2004 DATE WORK BEGAN

 DATE AWARDED 02/19/2004 DATE TIME STOPPED 04/14/2005

 DATE CONTRACT EXECUTED 03/03/2004 DATE ACCEPTED 04/14/2005

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 04/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,180,113.54 PARTICIPATING $ $ -88.97

AWARD PROJECT AMT: 7,163,679.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 66,536.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.31

TIME ALLOW:

ORIG TIME ALLOW:

144 WORK DAYS

WORK DAYS140

100.00%

-0.01

-88.97

-88.97

66,447.98

$

$

$

$

7,180,113.55

0.00

7,180,113.55

0.00

7,180,113.55

0.00

0.00

7,180,113.55

0.00

AMOUNT DUE 7,180,113.55 66,447.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 66,447.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

143.0



CONTID: C14483         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14483-BID    ESTIMATE RUN 08/15/2005

PROJECT: IM 0701-164                   ESTIMATE NO: 0010 17:06:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 34,591.000 34,591.000

SY  0.000 0.00

2.80000 34,591.000 96,854.80

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

2.20000 0.000 0.00

202-00250  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 382.500 382.500

LF  0.000 0.00

3.00000 382.500 1,147.50

202-01130  
 

0020 *REMOVAL OF END ANCHORAGE 57.000 57.000

EACH 0.000 0.00

150.00000 57.000 8,550.00

202-01300  
 

0025 ROLLING 0.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01140  
 

0030 BLADING 35.000 35.000

HOUR 0.000 0.00

90.00000 35.000 3,150.00

203-01500  
 

0035 BACKHOE 2.500 2.500

HOUR 0.000 0.00

90.00000 2.500 225.00

203-01510  
 

0040 TRUCK (DUMP) 41.500 41.500

HOUR 0.000 0.00

90.00000 41.500 3,735.00

203-01582  
 

0045 FRONT END LOADER (RUBBER TIRE) 37.500 37.500

HOUR 0.000 0.00

90.00000 37.500 3,375.00

203-01590  
 

0050 LABORER 56.000 56.000

HOUR 0.000 0.00

40.00000 56.000 2,240.00

203-02330  
 

0055 *RESET GUARDRAIL TYPE 3 1,332.500 1,332.500

LF  0.000 0.00

13.00000 1,332.500 17,322.50

210-01130  
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PCN: 14483-BID    ESTIMATE RUN 08/15/2005

PROJECT: IM 0701-164                   ESTIMATE NO: 0010 17:06:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST GUARDRAIL 2,950.000 2,950.000

LF  0.000 0.00

10.00000 2,950.000 29,500.00

210-04200  
 

0065 AGGREGATE BASE COURSE (CLASS 7) 12,692.360 12,692.360

TON 0.000 0.00

13.00000 12,692.360 165,000.68

304-07000  
 

0070 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720  
 

0075 HOT BITUMINOUS PAVEMENT (SPECIAL) CMO#2:(-5677 TONS) 10,319.190 10,319.190

TON 0.000 0.00

39.00000 10,319.190 402,448.41

403-02000  
 

0080 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 96,895.970 96,895.970

TON 0.000 0.00

21.22000 96,895.970 2,056,132.48

403-34801  
 

0080 MATERIAL ALLOWANCE STOCKPILED HBP AGGREGATES - PE#2 0.000

TON 0.000 0.00

7.33321 0.000 0.00

0085 *HEATING AND REMIXING TREATMENT 568,519.000 568,519.000

SY  0.000 0.00

2.95000 568,519.000 1,677,131.05

405-00100  
 

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 6,744.000 6,744.000

TON 0.000 0.00

241.00000 6,744.000 1,625,304.00

411-03345  
 

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 
CMO#2:(-334 TONS)

0.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

411-03352  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 24,517.000 24,517.000

GAL 0.000 0.00

1.00000 24,517.000 24,517.00

411-10255  
 

0105 *ASPHALT REJUVENATING AGENT 5,245.000 5,245.000

GAL 0.000 0.00

2.20000 5,245.000 11,539.00

411-90010  
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PCN: 14483-BID    ESTIMATE RUN 08/15/2005

PROJECT: IM 0701-164                   ESTIMATE NO: 0010 17:06:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 382.500 382.500

LF  0.000 0.00

17.00000 382.500 6,502.50

606-00301  
 

0115 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

606-02003  
 

0120 *END ANCHORAGE (FLARED) 55.000 55.000

EACH 0.000 0.00

1,500.00000 55.000 82,500.00

606-02005  
 

0120 MATERIAL ALLOWANCE STOCKPILED SRT COMPONENTS - PE#1 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

0125 *RUMBLE STRIP (GRINDING) 302,976.000 302,976.000

LF  0.000 0.00

0.10000 302,976.000 30,297.60

614-80387  
 

0130 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

273,000.00000 1.000 273,000.00

626-00000  
 

0135 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

626-01000  
 

0140 *PAVEMENT MARKING PAINT 3,921.100 3,921.100

GAL 0.000 0.00

34.00000 3,921.100 133,317.40

627-00001  
 

0145 *EPOXY PAVEMENT MARKING 982.600 982.600

GAL 0.000 0.00

51.00000 982.600 50,112.60

627-00005  
 

0150 *FLAGGING 5,471.500 5,471.500

HOUR 0.000 0.00

24.00000 5,471.500 131,316.00

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 106.000 106.000

DAY 0.000 0.00

170.00000 106.000 18,020.00

630-00007  
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PCN: 14483-BID    ESTIMATE RUN 08/15/2005

PROJECT: IM 0701-164                   ESTIMATE NO: 0010 17:06:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRAFFIC CONTROL MANAGEMENT 146.000 146.000

DAY 0.000 0.00

480.00000 146.000 70,080.00

630-00012  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 43.000

EACH 0.000 0.00

60.00000 43.000 2,580.00

630-80341  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 153.000 153.000

EACH 0.000 0.00

85.00000 153.000 13,005.00

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 94.000 94.000

EACH 0.000 0.00

110.00000 94.000 10,340.00

630-80343  
 

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 528.000 528.000

SF  0.000 0.00

20.00000 528.000 10,560.00

630-80344  
 

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

4,000.00000 4.000 16,000.00

630-80358  
 

0190 *PORTABLE MESSAGE SIGN PANEL 183.000 183.000

DAY 0.000 0.00

110.00000 183.000 20,130.00

630-80359  
 

0195 *DRUM CHANNELIZING DEVICE 103.000 103.000

EACH 0.000 0.00

75.00000 103.000 7,725.00

630-80360  
 

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 25.000

EACH 0.000 0.00

105.00000 25.000 2,625.00

630-80363  
 

0205 *TRAFFIC CONE 1,350.000 1,350.000

EACH 0.000 0.00

15.00000 1,350.000 20,250.00

630-80380  
 

0210 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14483-BID    ESTIMATE RUN 08/15/2005

PROJECT: IM 0701-164                   ESTIMATE NO: 0010 17:06:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ON-THE-JOB TRAINEE 1,117.600 1,178.800

F A -61.200 -61.20

1.00000 1,117.600 1,117.60

700-70023  
 

0225 F/A QUALITY INCENTIVE PAYMENT -30,011.950 -30,011.950

F A 0.000 0.00

1.00000 -30,011.950 -30,011.95

700-70025  
 

0230 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0255 HBP (SPEC) SX(75) HIP VIRGIN MIX (PLAN QTY) / 
CMO#2:(+5677 TONS)

1,010.020 1,010.020

TON 0.000 0.00

38.00000 1,010.020 38,380.76

403-02000  
 

0260 HBP (SPEC) SX(100) HIP VIRGIN MIX (OVER PLAN QTY) / 
CMO#2:(+1 TON)

2,693.300 2,693.510

TON -0.210 -7.77

37.00000 2,693.300 99,652.10

403-02000  
 

0265 HBP (SPEC) SX(75) HIP VIRGIN MIX (OVER PLAN QTY) / 
CMO#2:(+1 TON)

0.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-02000  
 

0270 ASPH CEM (PG 64-22) CMO#2:(+334 TONS) 125.000 125.000

TON 0.000 0.00

180.00000 125.000 22,500.00

411-03354  
 

0275 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 - PROJECT PARTNERING 1,412.360 1,412.360

DOL 0.000 0.00

1.00000 1,412.360 1,412.36

900-00006  
 

0285 ADDED ITEM (DOLLAR)/ MCR LI NO. 3 - PRICE 
REDUCTION/HIPR DENSITY TESTS 1-5

-3,537.350 -3,537.350

DOL 0.000 0.00

1.00000 -3,537.350 -3,537.35

900-00006  
 

0295 ABC (CL 3) MCR LI NO. 5 2,086.520 2,086.520

TON 0.000 0.00

11.00000 2,086.520 22,951.72

304-03000  
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PCN: 14483-BID    ESTIMATE RUN 08/15/2005

PROJECT: IM 0701-164                   ESTIMATE NO: 0010 17:06:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 ADDED ITEM (DOLLAR)/ MCR LI NO. 6 - PRICE 
REDUCTION/HIPR DENSITY TESTS 31-35

-6,018.440 -6,018.440

DOL 0.000 0.00

1.00000 -6,018.440 -6,018.44

900-00006  
 

0305 ADDED ITEM (DOLLAR)/ MCR LI NO. 7 - PRICE 
REDUCTION/HIPR DENSITY TESTS 46-50

-9,174.800 -9,174.800

DOL 0.000 0.00

1.00000 -9,174.800 -9,174.80

900-00006  
 

0310 ADDED ITEM (DOLLAR)/ MCR LI NO. 8 - PRICE 
REDUCTION/HIPR DENSITY TESTS 71-75

-3,555.930 -3,555.930

DOL 0.000 0.00

1.00000 -3,555.930 -3,555.93

900-00006  
 

0315 ADDED ITEM (DOLLAR)/ MCR LI NO. 9 - PRICE 
REDUCTION/HIPR DENSITY TESTS 76-80

-2,868.290 -2,868.290

DOL 0.000 0.00

1.00000 -2,868.290 -2,868.29

900-00006  
 

0320 ADDED ITEM (DOLLAR)/ MCR LI NO. 10 - PRICE 
REDUCTION/HIPR DENSITY TESTS 96-100

-3,314.330 -3,314.330

DOL 0.000 0.00

1.00000 -3,314.330 -3,314.33

900-00006  
 

0325 ADDED ITEM (DOLLAR)/ MCR LI NO. 11 - PRICE 
REDUCTION/HIPR DENSITY TESTS 101-105

-2,815.630 -2,815.630

DOL 0.000 0.00

1.00000 -2,815.630 -2,815.63

900-00006  
 

0330 ADDED ITEM (DOLLAR)/ MCR LI NO. 12 - PRICE 
REDUCTION/HIPR DENSITY TESTS 111-114

-6,580.640 -6,580.640

DOL 0.000 0.00

1.00000 -6,580.640 -6,580.64

900-00006  
 

0335 *ADDED ITEM (LUMP SUM)/ MCR LI NO. 13 - SEEDING + 
HYDRO-MULCHING SHOULDER FILL AREAS

1.000 1.000

L S 0.000 0.00

9,705.00000 1.000 9,705.00

900-00014  
 

0340 ADDED ITEM (DOLLAR)/ MCR LI NO. 14 - OVERWEIGHT LOAD 
PRICE REDUCTIONS

-320.000 -300.000

DOL -20.000 -20.00

1.00000 -320.000 -320.00

900-00006  
 

CAT 0200 $-88.97 7,158,055.70CURRENT AMT 7,158,055.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
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PCN: 14483-BID    ESTIMATE RUN 08/15/2005

PROJECT: IM 0701-164                   ESTIMATE NO: 0010 17:06:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0250 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

0280 ADDED ITEM (DOLLAR)/ MCR LI NO. 2 - FIELD OFFICE DSL 477.840 477.840

DOL 0.000 0.00

1.00000 477.840 477.84

900-00006  
 

0290 ADDED ITEM (DOLLAR)/ MCR LI NO. 4 - FIELD LAB 
CONVECTION OVEN PRICE REDUCTION

-420.000 -420.000

DOL 0.000 0.00

1.00000 -420.000 -420.00

900-00006  
 

CAT 0400 $0.00 22,057.84CURRENT AMT 22,057.84 $$

PROJECT TOTAL -88.97 $ 7,180,113.54CURRENT AMT 7,180,113.54 $$


